COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 23/ 2019

ESTI MATE SUMMARY 12:33:13
CONTI D: C20869 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20869- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIVE ALLOW 180 WORK DAYS
I-70 , 1-76, & 1-270 BRIDGE B PERCENT TIME:  12.22 ORI G TI NE ALLOW 180 WORK DAYS
PROQJECT NO NHPPR100- 241
I-70 , 1-76, & 1-270 BRIDGE PAD REPAI R PROJECT
NAVE OF ROAD:
PRQJECT COUNTI ES: DENVER JEFFERSON
ADANS CLEAR CREEK
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 03/ 29/ 2019 DATE TI ME STARTED 02/26/2019
P.O. BOX 659 DATE LET 12/ 06/ 2018 DATE WORK BEGAN 02/ 26/ 2019
DATE AWARDED 12/31/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 02/ 26/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,686, 767.80 PARTI Cl PATI NG $ 311, 416. 95 $ 311, 416. 95
AWARD PRQIECT AM: $ 1,382,424.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 18. 46% TOTAL EARNI NGS 311, 416. 95 311, 416. 95
FUNDS AVAI LABLE: $ 1,375,350.85 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 311, 416. 95 311, 416. 95
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,462.71 -7,462.71
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 303, 954. 24 303, 954. 24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 303, 954. 24 303, 954. 24
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 303,954.24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20869-BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0001 12:33: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01620 Sweepi ng 15. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0010 208-00002 Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0015 208-00020 Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0020 208-00035 Aggregate Bag 80. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 3.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0030 208-00107 Renoval of Trash 5.000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 208-00207 Erosi on Control Managenent 50. 000 0. 000
DAY 5. 000 625. 00
125. 00000 5. 000 625. 00
0040 240-00000 W ldlife Biol ogist 150. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0045 240-00010 Renoval of Nests 50. 000 0. 000
HOUR 13.500 499. 50
37.00000 13. 500 499. 50
0050 240-00020 Netting 7,770. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0055 250-00010  Environmental Health and Safety Managenent 1. 000 0. 000
LS 0.500 2, 000. 00

4, 000. 00000 0. 500 2,000. 00



CONTI D

ROADWAY

CAT NO0200

0060 250- 00050

0065

250- 00110

0070

607- 11525

0075

626- 00000

0080

626-01103

0085

630- 00000

0090

630- 00007

0095

630- 00012

0100

630- 00015

0105

630- 80335

0110 630-80341

C20869
20869-BI D
NHPPR100- 241

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

Moni tori ng Techni ci an

Health and Safety Officer

Fence (Plastic)

Mobi i zati on

Public Information Services (Tier I11)

Fl aggi ng

Traffic Control

Traffic Control

I nspection

Managenent

Uni forned Traffic Control

Coor di nati on

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

ESTI MATE NO 0001

64. 250
HOUR
80. 00000

50. 000
HOUR
100. 00000

250. 000
LF
5. 00000

1. 000
LS
130, 000. 00000

1. 000
LS
10, 625. 00000
80. 000
HOUR
26. 00000
83. 000
DAY
275. 00000
97. 000
DAY
775. 00000
10. 000
HOUR
0. 01000
20. 000
EACH
65. 00000
28. 000
EACH

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
64. 250
64. 250

0. 000
23.000
23.000

0. 000
0. 000
0. 000

0. 000
0. 482
0.482

0. 000
0.110
0.110

0. 000
80. 000
80. 000

0. 000
16. 000
16. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

Page 3

ESTI MATE RUN 04/ 23/ 2019

5,140

2,300

62, 660

1,168

2,080

4,400

7,750

315

00

00

.00

00

75

00

00

00

.00

.00

12:33:13

AMOUNT

5, 140

2,300

62, 660

1,168

2,080

4,400

7,750

315

00

00

.00

00

75

00

00

00

.00

.00

00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20869- BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0001 12:33:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342 Construction Traffic Sign (Panel Size B) 55. 000 0. 000
EACH 21.500 1,182.50
55. 00000 21.500 1, 182. 50
0120 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 630-80355 Portabl e Message Sign Panel 4.000 0. 000
EACH 0. 000 0.00
4,000. 00000 0. 000 0. 00
0130 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 10. 000 0. 000
Type
ype) EACH 0. 500 500. 00
1, 000. 00000 0.500 500. 00
0135 630-80360  Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0140 630-80380 Traffic Cone 200. 000 0. 000
EACH 15. 000 75.00
5. 00000 15. 000 75. 00
0145 630-80393 St ackabl e Vertical Panels 200. 000 0. 000
EACH 12. 000 180. 00
15. 00000 12. 000 180. 00
0150 630-85020 Mbbi | e Attenuat or 4. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0155 630-85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
(Tenporary)
EACH 0.500 17, 500. 00
35, 000. 00000 0. 500 17, 500. 00
0160 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20869- BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0001 12:33:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70016  F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0175 700-70023 F/ A On-The-Job Trai nee 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0180 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $  595,585.10% 108,375.75$% 108, 375.75
CAT NO0300 STRUCTURE E-16-NJ

0190 509-00001 Structural Steel (Galvanized) 1, 239. 000 0. 000
LB 0. 000 0. 00
12. 50000 0. 000 0.00
0195 509-08020 Alter and Erect Structural Steel 1, 451. 000 0. 000
LB 0. 000 0. 00
35. 00000 0. 000 0. 00
0200 509-08102 Provi de Tenporary Support 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0.00
0205 512-00102 Bearing Device (Type I|1) 5. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0210 512-00120 Bearing Repair Corbel 5. 000 0. 000
EACH 0. 000 0. 00
6, 250. 00000 0. 000 0.00
0215 514-02150 Instal |l Anchor Bolt 104. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0220 700-70042 F/ A Railroad Flagging 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 209, 052.50 % 0.00% 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 6
ESTI MATE RUN 04/ 23/ 2019
12:33:13

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C20869
PCN: 20869- Bl D
PRQIECT NHPPR100- 241
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURE E-17- UP
0225 509-00001 Structural Steel (Galvanized)

0230 509-08102 Provi de Tenporary Support
0235 512-00102 Bearing Device (Type II)
0240 514-02150 Install Anchor Bolt
0245 700- 70042 F/ A Railroad Fl agging
CAT NO0302 STRUCTURE F-15-C
0250 201-00007 Renoval of Debris
0255 202-05300 Renoval and Di sposal of Paint
0260 250-00120 Mat erial Sanpling and Delivery
0265 250-00220 Hazar dous Waste Di sposal
0270 509- 90000 Pai nt Existing Structure(S)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 130. 000
LB
12. 50000
1. 000
EACH
65, 000. 00000
18. 000
EACH
2, 250. 00000
42.000
EACH
70. 00000
28, 000. 000
FA
1. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
7, 560. 00000
1. 000
LS
3, 000. 00000
1. 000
EACH
125. 00000
1. 000
cy
145. 00000
1. 000
LS

5, 500. 00000

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00

150, 565. 00 $ 0.

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

qr

Page 7
ESTI MATE RUN 04/ 23/ 2019
12:33:13

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

0275 513-00690

CAT NO0303

0280 201-00007

0285

202- 00505

0290

509- 00001

0295

601- 06102

0300

601-51007

0305

602- 00000

0310

700- 70040

0315 700-70042

CAT NO0304

0320 201-00007

STRUCTURE F- 15-Cl

Bridge Drain (Special)

STRUCTURE E-17-1H

Renoval of Debris

of Portions of Present

Renoval

St eel

Structural

(Gal vani zed)

Concrete (Patching)

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

F/ A Railroad Tenporary Crossing (Permt & Wirk)

F/' A Railroad Fl aggi ng

STRUCTURE E-17-11

Renoval of Debris

Structure

2.000
EACH
2,500. 00000

CAT 0302 CURRENT AMI  $
1. 000
EACH
7, 560. 00000
65. 000
SF
250. 00000
714.000
LB
12. 50000
33. 000
CF
400. 00000
36. 000
EACH
7.00000
62. 700
LB
20. 00000
5, 000. 000
F A
1. 00000
28, 000. 000
F A
1. 00000
CAT 0303 CURRENT AMI  $
1. 000
EACH

7, 560. 00000

0. 000
0. 000 0.00
0. 000 0.

21,330.00% 0

0. 000
1. 000
1.000

7,560. 00

7, 560. 00

0. 000
63. 500
63. 500

15, 875. 00

15, 875. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
24.
24.

000
000

168. 00

168. 00

0. 000
62. 700
62.700

1, 254. 00

1, 254. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

80,441.00% 24, 857

0. 000

0. 500 3, 780. 00

0.500 3, 780. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20869- BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0001 12:33:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E-17-11

0325 201-00009 Renoval of Debris 75. 000 0. 000
CY 3. 000 750. 00
250. 00000 3. 000 750. 00
0330 202-00503 Renoval of Portions of Present Structure 92. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0335 202- 00505 Renoval of Portions of Present Structure 64. 400 0. 000
SF 64. 400 16, 100. 00
250. 00000 64. 400 16, 100. 00
0340 206- 00065 Structure Backfill (FlowFill) 152. 000 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0. 00
0345 507-00100 Concrete Slope and Ditch Paving (Reinforced) 11. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0350 601-06102 Concrete (Patching) 19. 000 0. 000
CF 0. 000 0. 00
400. 00000 0. 000 0. 00
0355 601-51007 Gal vani ¢ Anodes (Install Only) 24.000 0. 000
EACH 24.000 168. 00
7.00000 24.000 168. 00
0360 602- 00000 Rei nforcing Steel 74.700 0. 000
LB 74.700 1, 494. 00
20. 00000 74.700 1, 494. 00
0365 609-20010 Curb Type 2 (Section B) 6. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0370 700-70042 F/ A Railroad Fl aggi ng 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0304 CURRENT AMT $ 181,222.00 % 22,292.00 % 22,292.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20869- BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0001 12:33:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE E-17- UG

0375 202- 00505 Renoval of Portions of Present Structure 88. 000 0. 000
SF 86. 800 21, 700. 00
250. 00000 86. 800 21, 700. 00
0380 601-06102 Concrete (Patching) 44.000 0. 000
CF 34.000 13, 600. 00
400. 00000 34. 000 13, 600. 00
0385 601-40400 Structural Concrete Stain 17.100 0. 000
Sy 17. 100 1,744.20
102. 00000 17. 100 1, 744. 20
0390 601-51007 Gal vani ¢ Anodes (Install Only) 49. 000 0. 000
EACH 9. 000 63. 00
7.00000 9. 000 63. 00
0395 602-00000 Rei nforcing Steel 49. 000 0. 000
LB 0. 000 0.00
20. 00000 0. 000 0. 00
0400 700-70042 F/ A Railroad Fl aggi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0305 CURRENT AMT $ 52,667.20 % 37,107.20 % 37, 107. 20
CAT NO0306 STRUCTURE E-17-UT

0405 202-00505 Renoval of Portions of Present Structure 108. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0410 509-08102 Provi de Tenporary Support 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0415 512-00103 Bearing Device (Type II1) 8. 000 0. 000
EACH 0. 000 0. 00
7,000. 00000 0. 000 0. 00
0420 601-06102 Concrete (Patching) 35. 000 0. 000
CF 0. 000 0. 00

400. 00000 0. 000 0.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20869- BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0001 12:33:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE E-17-UT

0425 601-40400 Structural Concrete Stain 15. 000 0. 000
Sy 0. 000 0.00
102. 00000 0. 000 0. 00
0430 601-51007 Gal vani ¢ Anodes (Install Only) 60. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0.00
0435 602-00000 Rei nforcing Steel 60. 000 0. 000
LB 0. 000 0.00
20. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI ¢ 165, 150.00 $ 0.00% 0. 00

CAT NO0307 STRUCTURE F-14-M

0440 201-00007 Renoval of Debris 1.000 0. 000
EACH 0. 000 0. 00
7, 560. 00000 0. 000 0.00
0445 211-01110 Rock Rei nforcement (Dowels) 3. 000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0. 00
0450 507-00100 Concrete Slope and Ditch Paving (Reinforced) 1. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0455 519-01100 Epoxy Mortar (Injection) 160. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0460 603-61120 12 Inch Fl exible Pipe 15. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0465 609-60011 Curb Type 6 (Section M 36. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0470 615-00030 Enbanknent Protector Type 3 1.000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00

CAT 0307 CURRENT AMT $ 30, 460. 00 $ 0.00% 0.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20869- BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0001 12:33:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 STRUCTURE E- 16-JJ

0475 202-04041 Clean Box G rder (Forms and Debris) 29, 209. 000 0. 000
SF 21, 907. 000 109, 535. 00
5. 00000 21,907. 000 109, 535. 00
0480 210-04025 Modi fy Structure 2.000 0. 000
EACH 0. 500 7,500. 00
15, 000. 00000 0.500 7,500. 00

CAT 0308 CURRENT AMT $ 176,045.00 $ 117,035.00% 117, 035.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS

0485 620-00002 Field Office (Cass 2) 1. 000 0. 000
EACH 0. 000 0. 00
22,500. 00000 0. 000 0. 00
0490 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 750. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMT $ 24,250.00 $ 1,750.00 % 1, 750. 00

PROJECT TOTAL CURRENT AMI $ 1,686,767.80% 311,416.95% 311, 416. 95



